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Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending January 2, 2004

Mill to Bull Tunnel

Camp 5 and EN2 Resources staff planned and ordered supplemental erosion and
sediment control materials for the SPI Plum Creek spoils stockpile site. As reported last
week, existing BMPs are not adequately controlling sediment originating from the
staging area. The new supplies are primarily the larger (12- and 20-inch) straw wattles
that will be installed during the next snow-free period.

The November 2003 monthly report under WDRs 5-00-215 was submitted to the
RWQCB this week. Effective January 1, 2004, the District is transitioning to the annual
monitoring requirements of the applicable M&RP given that all work was completed for
the Alder spoils handling area on November 25, 2003.

EN2 Resources finalized the Initial Study and Proposed Negative Declaration for the Mill
Creek Diversion Modification (aka bore hole) Project this week based on District staff
comments. The document and associated notices for starting the 30-day public review
are scheduled for release by January 8, 2004.

Ecological Resources Committee January 8, 2004 Meeting (CANCELLED)

ERC meeting scheduled for January 8" at 0900 has been cancelled. EID has tentatively
scheduled February 12", for our next meeting, pending confirmation by ERC members.

The proposed agenda was prepared and distributed to ERC members for comment on
January 1, 2004.

Akin Powerhouse Water Quality Monitoring

The final water quality monitoring events were performed on December 17 and 19
upstream and downstream of the Akin Powerhouse. The monitoring began in mid-
October and was performed an average of once per week to assess potential changes in
water quality during a wide range of start-up and testing procedures for the powerhouse.
Results indicate that Akin Powerhouse operations had negligible effects on South Fork
American River water quality conditions during the monitoring periods.

Mill Creek Diversion Modification Project

On December 17, EN2 Resources provided the District the Administrative Final Initial
Study and Proposed Negative Declaration for the borehole project on Mill Creek. The
District will finalize and distribute the documents and associated notices in January for



http://www.project184.org/

public and agency review in accordance with the District’s California Environmental
Quality Act requirements and ongoing coordination activities with Mill to Bull Tunnel
permitting and resource agencies. The documents were postponed for release until the
first part of 2004 due to agency concerns with conflicts over the holiday season..

SWPPP measures are in place and inspections are being performed as required.

Powerhouse Update:

EID is operating the powerhouse units 1 and or 2 depending on water supply. Currently
we are operating at least one unit 24 hours a day, while we perform further testing.
Between January 5™ and January 16™ we have a scheduled outage. Erosion control
measures have been completed along the powerhouse access road. An emergency Knox
box has been installed on the powerhouse gate to allow emergency vehicles access to the
powerhouse.

Canal

The flows in the canal are being regulated by A-12 requirements for minimum fish flows.
Current flows in canal are ranging between 65-75cfs. The canal is being patrolled on a
daily basis and there have been no major problems found which would prevent the canal
to be filled to its capacity. SCADA was being manned 24 hours a day to insure the
reliable and safe operation of the canal.

On January 5th through January 13™ the canal will be shut off for the dewatering and
inspection of the El Dorado and Mill-Bull Tunnel. At that time minor repairs will be
made in several areas of the canal. EID crews will be inspecting the Alder and Plum
creek siphons at this time.

EID is continually working on its automation to control the diversion structure at the
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow
requirements, and place balance of water in canal at A-11. This will allow EID to operate
with much tighter flows, maximizing generation production. Mead & Hunt continues to
provide engineering support on the remaining tasks to be completed at intake.

The residence houses located on the canal have been filled by Camp #5 Hydro employees
which will insure the reliable and safe operation of the canal.

The Bull Portal dewatering pump rewiring is completed and will be tested during the
scheduled canal outage between January 5™ and January 13™.

The Drill rig has completed all work on Slide located between Flumes 6&7. Horizontal
drains have been installed to relieve the water pressure against the canal section. EID has
also installed a well point to allow monitoring of the water table in this area. Drains have
been installed to transport the drain water from the slide area down the hill 260ft. EID is
scheduled to have this area matted and SWPPP measures installed for winter by January
15, 2004.



Tributary flows:
Esmeralda and Ogilby are not being utilized in canal, as of this report, however when
bypass flows above minimums EID will utilize the water as needed.

Echo Lake
The flashboards have been removed from the spillway and the facilities have been
winterized.

Caples Lake
The flashboards have been removed from the spillway and the facilities have been

winterized.

Silver Lake

The radial gates are in the full open position and will remain this way From November 1
to April 1 inclusive. On December 31, 2003 EID ceased drafting operations at Silver
Lake and will maintain minimum flows. Facilities have been winterized.

Lake Aloha

Lake Aloha is shut down for the winter, which is the normal operating pattern.
A visit was made October 29, 2003 to Lake Aloha.

Staff 5.64 = 29.5 AF

Listed below are the Projects readings for January 8, 2003,

Taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake .61 192 0
Echo Conduit 0 0
Echo Creek 1.63 8.1 cfs
Caples Lake 41.78 11,183 5cfs
Silver Lake 3.90 1036 3.9 cfs
Pyramid Creek 0 0

There is 0 cfs @ A-11cfs being released into the canal at Intake and 87.6 cfs flowing in
the South Fork of the American River at Intake.

A-17 Forebay Storage 3796.0 =284 AF
A-18 EID Irrigation Usage is .51 = 6.9 cfs.

Mark Korkowski Steve Lindstrom
Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169



	Website: www.project184.org
	Week Ending January 2, 2004
	Mill to Bull Tunnel
	Ecological Resources Committee January 8, 2004 Meeting (CANCELLED)
	Akin Powerhouse Water Quality Monitoring
	Mill Creek Diversion Modification Project
	
	Canal


	Caples Lake
	Silver Lake
	Lake Aloha

